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Effort 
 

 

Description 
 

Status 

General 

Investigation 

(GI) 

Participate in an effort to study and develop 

projects for ecosystem restoration and flood 

reduction throughout the Chehalis basin. 

The General Investigation is currently on hold.  The Flood 

Authority will discuss the status of the GI on September 16. 

Flood Plan Revise the draft Flood Plan, share with the public, 

and move toward adoption/approval. 

The Authority approved the Flood Plan on June 17 and sent a 

letter to member jurisdictions recommending they adopt the 

plan. 

Flood District 

Formation 

Move toward formation of a permanent 

governance and finance structure. 

At the last special Flood Authority meeting, FCS Group led a 

discussion on flood district governance.  The next special 

meeting will be held the morning of September 16. 

Public 

Involvement 

Conduct outreach to Flood Authority stakeholders.  The Corps of Engineers has scheduled public meetings on the 

Twin Cities project and basin-wide GI throughout the basin in 

late September.  FCS Group is planning public meetings on 

flood district formation later in the fall. 

Upstream 

Storage Phase 

2B 

Fund Lewis County PUD evaluation of water 

storage facilities on the upper Chehalis River. 

Phase 2B is proceeding via Lewis County PUD and the report 

is expected to be complete this fall. 

Early Warning 

Program 

Design and implement a system to warn citizens in 

advance of an anticipated flood event. 

The design and implementation phase was approved May 20 

and WEST has begun work.  WEST is developing a web 

portal for the Early Warning System and has been meeting 

with jurisdiction staff for feedback. 

Fisheries Study Conduct a study of the effect of possible retention 

structures and other flood control measures on fish 

in the basin. 

Anchor QEA has been hired to conduct the fish study and 

have started work. They are currently working to secure 

access permits. 

Peer Review Conduct an independent peer review of completed 

geotechnical and hydrological studies of possible 

upper basin retention structures. 

The peer review is complete and available on the Authority’s 

web site. 

 


